

Project Cost Management

Process Groups							
	Initiating	Planning			Executing	Monitoring & Controlling	Closing
Process		7.1 Plan Cost Management	7.2 Estimate Costs	7.3 Determine Budget		7.4 Control Costs	
Inputs		Project Management Plan	Scope Baseline	Basis of Estimates		Project Management Plan	
		Project Charter	Project Schedule	Scope Baseline			
		Enterprise Environmental Factors	Risk Register	Activity cost Estimates			
		Organizational Process Assets	Enterprise Environmental Factors	Project Schedule			
			Organizational Process Assets	Resource Calendars			
			Cost Management Plan	Organizational Process Assets			
			Human Resource Management Plan	Cost Management Plan		Project Funding Requirements	
				Risk Register		Organizational Process Assets	
				Agreements		Work Performance Data	
			Contracts		Work Performance Information		
Tools & Techniques		Expert Judgment	Expert Judgment	Cost aggregation		Earned value Management	
		Analytical Techniques	Analogous estimating	Reserve Analysis		Forecasting	
		Meetings	Parametric Estimating	Expert Judgment		To-complete Performance Index (TCPI)	
			Bottom-up Estimating	Historical Relationships		Performance Reviews	
			Three-point Estimating			Performance Management software	
			Reserve Analysis			Reserve Analysis	
			Cost of Quality			Variance Analysis	
			Vendor Bid Analysis				
			Project Management Software				
			Group Decision-making Techniques				
		Project Management estimating Software					
Outputs		Cost Management Plan	Activity Cost Estimates	Funding Limit Reconciliation		Organizational Process Assets Updates	
			Basis of Estimates	Project Funding Requirements		Change Requests	
			Project Documents Updates	Project Documents Updates		Project Management Plan Updates	
				Cost Baseline		Project Documents Updates	
				Cost Performance Baseline		Work Performance Information	
						Cost Forecasts	
						Work Performance Measurements	
					Budget Forecasts		