

Project Human Resource Management

Process Groups							
	Initiating	Planning	Executing			Monitoring & Controlling	Closing
Process		9.1 Plan Human Resource Management	9.2 Acquire Project Team	9.3 Develop Project Team	9.4 Manage Project Team		
Inputs		Activity Resource Requirements	Enterprise Environmental Factors	Project Staff Assignments	Project Staff Assignments		
		Enterprise Environmental Factors	Organizational Process Assets	Resource Calendars	Team Performance Assessments		
		Organizational Process Assets	Human Resource Management Plan	Human Resource Management Plan	Organizational Process Assets		
		Project Management Plan			Human Resource Management Plan		
					Issue Log		
					Work Performance Reports		
Tools & Techniques		Organization Charts and Position Descriptions	Pre-Assignment	Interpersonal Skills	Observation and Conversation		
		Networking	Negotiation	Training	Project Performance Appraisals		
		Organization Theory	Acquisition	Team-Building Activities	Conflict Management		
		Expert Judgment	Virtual Teams	Ground Rules	Interpersonal Skills		
		Meetings	Multi-Criteria Decision Analysis	Colocation			
				Recognition and Rewards			
				Personnel Assessment Tools			
Outputs		Human Resource Management Plan	Project Staff Assignments	Team Performance Assessments	Change Requests		
			Resource Calendars	Enterprise Environmental Factors Updates	Enterprise Environmental Factors Updates		
			Project Management Plan Updates		Organizational Process Assets Updates		
					Project Management Plan Updates		
					Project Documents Updates		