

Project Integration Management

Process Groups						
	Initiating	Planning	Executing	Monitoring & Controlling		Closing
Process	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Work	4.4 Monitor and Control Project Work	4.5 Perform Integrated Change Control	4.6 Close Project or Phase
Inputs	Project Statement Of Work	Project Charter	Project Management Plan	Project Management Plan	Project Management Plan	Project Management Plan
	Business Case	Enterprise Environmental Factors	Approved Change Requests	Enterprise Environmental Factors	Change Requests	Accepted Deliverables
	Enterprise Environmental Factors	Organizational Process Assets	Enterprise Environmental Factors	Organizational Process Assets	Enterprise Environmental Factors	Organizational Process Assets
	Organizational Process Assets	Outputs from other Processes	Organizational Process Assets	Schedule Forecasts	Organizational Process Assets	
	Agreement			Cost Forecasts	Work Performance Reports	
				Validated Changes		
				Work Performance Information		
Tools & Techniques	Expert Judgment	Expert Judgment	Expert Judgment	Expert Judgment	Expert Judgment	Expert Judgment
	Facilitation Techniques	Facilitation Techniques	Project Management Information System	Analytical Techniques	Change Control Tools	Analytical Techniques
			Meetings	Project Management information System	Meetings	Meetings
				Meetings	-	-
Outputs	Project Charter	Project Management Plan	Deliverables	Change requests	Project Management Plan Updates	Final Product, Service, or Result Transition
			Change requests	Work Performance Reports	Project Documents Updates	Organizational Process Assets Updates
			Project Management Plan Updates	Project Management Plan Updates	Approved Change Requests	
			Project Document Updates	Project Document Updates	Change Log	
			Work Performance Data			