

Project Procurement Management

Process Groups					
Process	Initiating	Planning	Executing	Monitoring & Controlling	Closing
Process		12.1 Plan Procurement Management	12.2 Conduct Procurements	12.3 Control Procurements	12.4 Close Procurements
Inputs		Requirements Documentation	Procurement Management Plan	Project Management Plan	Project Management Plan
		Risk Register	Procurement Documents	Procurement Documents	Procurement Documents
		Activity Resource Requirements	Source Selection Criteria	Approved Change Requests	
		Project Schedule	Seller Proposals	Agreements	
		Activity Cost Estimates	Project Documents	Work Performance Reports	
		Enterprise Environmental Factors	Make-or-buy Decisions	Work Performance Data	
		Organizational Process Assets	Organizational Process Assets		
		Project Management Plan	Procurement Statement of work		
		Stakeholder Register			
Tools & Techniques		Make-or-Buy Analysis	Bidder Conference	Contract Change Control System	Procurement Audits
		Expert Judgment	Proposal evaluation Techniques	Procurement Performance Reviews	Records Management System
		Market Research	Independent Estimates	Inspections and Audits	Procurement Negotiations
		Meetings	Expert Judgment	Performance Reporting	
			Advertising	Payment Systems	
			Procurement Negotiations	Claims Administration	
			Analytical Techniques	Records Management System	
Outputs		Procurement Management Plan	Selected Sellers	Change Requests	Closed Procurements
		Procurement Statement of Work	Resource Calendars	Project Management Plan Updates	Organizational Process Assets Updates
		Procurement Documents	Change Requests	Organizational Process Assets Updates	
		Source Selection Criteria	Project Management Plan Updates	Work Performance Information	
		Make-or-Buy Decisions	Project Documents Updates	Project Documents Updates	
		Change Requests	Agreements		
		Project Documents Updates			