

# Project Scope Management

Process Groups									
	Initiating	Planning				Executing	Monitoring & Controlling		Closing
Process		5.1 Plan Scope Management	5.2 Collect Requirements	5.3 Define Scope	5.4 Create WBS		5.5 Validate Scope	5.6 Control Scope	
<b>Inputs</b>		Project Management Plan	Project Charter	Project Charter	Project Scope Statement		Project Management Plan	Project Management Plan	
		Project Charter	Stakeholder Register	Requirements Documentation	Requirements Documentation		Requirements Documentation	Requirements Documentation	
		Enterprise Environmental Factors	Scope Management Plan	Organizational Process Assets	Organizational Process Assets		Requirements Traceability Matrix	Requirements Traceability Matrix	
		Organizational Process Assets	Requirements Management Plan	Scope Management Plan	Scope Management Plan		Verified Deliverables	Organizational Process Assets	
			Stakeholder Management Plan		Enterprise Environmental Factors		Work Performance Data	Work Performance Data	
<b>Tools &amp; Techniques</b>		Expert Judgment	Interviews	Expert Judgment	Decomposition		Inspection	Variance Analysis	
		Meetings	Focus Groups	Product Analysis	Expert Judgment		Group Decision-Making Techniques		
			Facilitated Workshops	Facilitated Workshops					
			Group Creativity Techniques	Alternatives Generation					
			Group Decision-making Techniques						
			Questionnaires and Surveys						
			Observations						
			Prototypes						
			Benchmarking						
			Context Diagrams						
<b>Outputs</b>		Scope Management Plan	Requirements Documentation	Project Scope Statement	Scope Baseline		Accepted Deliverables	Change Requests	
		Requirements Management Plan	Requirements Traceability Matrix	Project Documents Updates	Project Documents Updates		Change Requests	Project Management Plan Updates	
							Project Documents Updates	Project Documents Updates	
							Work Performance Information	Organizational Process Assets Updates	
								Work Performance Information	