

Project Stakeholder Management

Process Groups					
	Initiating	Planning	Executing	Monitoring & Controlling	Closing
Process	13.1 Identify Stakeholders	13.2 Plan Stakeholder Management	13.3 Manage Stakeholder Engagement	13.4 Control Stakeholders Engagement	
Inputs	Project Charter	Project Management Plan	Change Log	Project Management Plan	
	Procurement Documents	Stakeholder Register	Organizational Process Assets	Issue Log	
	Enterprise Environmental Factors	Enterprise Environmental Factors	Stakeholder Management Plan	Work Performance Data	
	Organizational Process Assets	Organizational Process Assets	Communications Management Plan	Project Documents	
Tools & Techniques	Stakeholder Analysis	Expert Judgment	Communication Methods	Information Management Systems	
	Expert Judgment	Meetings	Interpersonal Skills	Expert Judgment	
	Meetings	Analytical Techniques	Management Skills	Meetings	
Outputs	Stakeholder Register	Stakeholder Management Plan	Change Requests	Work Performance Information	
		Project Documents Updates	Project Management Plan Updates	Change Requests	
			Project Documents Updates	Project Management Plan Updates	
			Organizational Process Assets Updates	Project Documents Updates	
			Issue log	Organizational Process Assets Updates	