

Project Communications Management

Process Groups						
	Initiating	Planning	Executing		Monitoring & Controlling	Closing
Process		10.1 Plan Communications Management	10.2 Manage Communications	10.3 Control Communications		
Inputs		Stakeholder Register	Organizational Process Assets	Project Management Plan		
		Enterprise Environmental Factors	Communications Management Plan	Organizational Process Assets		
		Organizational Process Assets	Work Performance Reports	Project Communications		
		Project Management Plan	Enterprise Environmental Factors	Issue log		
				Work Performance Data		
Tools & Techniques		Communications Requirements Analysis	Communication Methods	Information Management Systems		
		Communication Technology	Communication Technology	Expert Judgment		
		Communication Models	Communication Models	Meetings		
		Communication Methods	Information Management Systems			
		Meetings	Performance Reporting			
Outputs		Communications Management Plan	Organizational Process Assets Updates	Change Requests		
		Project Documents Updates	Project Communications	Organizational Process Assets Updates		
			Project Management Plan Updates	Work Performance Information		
			Project Documents Updates	Project Management Plan Updates		
				Project Documents Updates		