

# Project Quality Management

Process Groups					
	Initiating	Planning	Executing	Monitoring & Controlling	Closing
Process		8.1 Plan Quality Management	8.2 Perform Quality Assurance	8.3 Control Quality	
<b>Inputs</b>		Stakeholder Register	Quality Metrics	Project Management Plan	
		Risk Register	Quality Control Measurements	Quality Metrics	
		Enterprise Environmental Factors	Quality Management Plan	Quality Check Lists	
		Organizational Process Assets	Process Improvement Plan	Approved Change requests	
		Project Management Plan	Project Documents	Deliverables	
		Requirements Documentation		Organizational Process Assets	
				Work Performance Data	
<b>Tools &amp; Techniques</b>		Cost-benefit Analysis	Quality Audits	Statistical Sampling	
		Cost of Quality	Process Analysis	Inspection	
		Benchmarking	Quality Management and Control Tools	Approved Change Requests Review	
		Design of Experiments		Seven Basic Quality Tools	
		Statistical Sampling			
		Meetings			
		Additional Quality Planning Tools			
<b>Outputs</b>		Quality Management Plan	Change Requests	Quality Control Measurements	
		Process Improvement Plan	Project Management Plan Updates	Validated Changes	
		Quality Metrics	Project Documents Updates	Organizational Process Assets Updates	
		Quality Check Lists	Organizational Process Assets Updates	Change Requests	
		Project Documents Updates		Project Management Plan Updates	
				Project Documents Updates	
				Verified Deliverables	
			Work Performance Information		